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Task Subtask Who Start End Completed

KEY:

Red: Highest Priority; Blue: Completed;  Black: Upcoming

Processing GEOS Met Fields 6/30/08
Process archived metfields Megan 4/11/08 6/30/08

HTAP Simulations 6/27/08
Process 4 new HTAP runs Gary 6/26/07 6/27/07

GEOS-1/GISS runs (for Hongyu) 6/30/08
Perform DAO runs Megan 6/1/08 6/30/08

Gather requirements/input files for GISS runs Megan 6/6/08 6/25/08

Perform GISS runs Megan 6/25/08 6/30/08

TBD
Add option to use predicted CH4/H2O instead of clim. Jules/David TBD TBD

H2O and H2OCOND transported when using predicted HJules/David TBD TBD

Match GMI and G5 H2O un Jules/David TBD TBD

Hand H2OCOND to H2O if H2OCOND in trop Jules/David TBD TBD

Implement time-flexible interpolation for monthly BCs Jules/David TBD TBD

1 year test aura4 run with new tropopause/PSC routineMegan/Jules TBD TBD

Update GMI to use GEOS5 metfields 7/15/08
Update code as needed for new variable names Megan 6/16/08 6/30/08

Make any other needed code changes Megan 6/30/08 7/3/08

Generate a test run with G5 metfields Megan 7/3/08 7/15/08

Test trace gas and aerosol output Megan TBD TBD

Implementing GEOS5 Changes in GMI



Gas-phase/aerosol coupling TBD
Run model with new sulfur chem-gas phase only Steve TBD TBD

Run model with new gas phase chem and aerosol moduSteve TBD TBD

Run model with new chem and aerosol modules and ouSteve TBD TBD

Run model with aerosol and chem interacting Steve TBD TBD

Update JPL06 Cross-sections TBD
Have cross-sections validated by M. Prather Huisheng 3/6/08 TBD

8/8/08
Deal with MAPL/GMI conflict

Establish plan to update MAPL to work with TBD TBD

Implement plan to update MAPL TBD TBD

Remove the "n+1" issue Jules 5/27/08 6/30/08

ESMF advecCore Implementation

Initialize method 6/1/08 7/21/08

Finalize method 6/1/08 7/21/08

Interfaces between advecCore and GMI 6/1/08 7/21/08

Run method 6/1/08 7/21/08

Test new code and validate Jules 7/21/08 8/8/08

Processing ECMWF Met Fields
Process 2006 ECMWF fields from Michael Prather Jules/Tom TBD TBD

Other Code Updates/Model Runs/Issues Varies
Generate workflow example and distribute Megan TBD

Migrate from email groups to ModelingGuru GMI Team 4/10/08 TBD

Update production run spreadsheet Megan as needed

Gather comments on User's Guide and edit Megan/Gary/Jule as needed

Assist scientists as needed Jules/Megan TBD TBD

Fix advec_opt bug Jules TBD TBD

Implement stratospheric water transport Jules/David TBD TBD

Generate self-contained/regression tests for code Megan 9/12/07 TBD

Add advecCore to the GMI code



Decide on monthly vs. daily interpolation TBD TBD TBD

Fix date/met field bug Jules/Megan TBD TBD

Fix leap year bug Jules/Megan TBD TBD

Fix "no emission" bug Jules TBD TBD

Add Linoz to the model Jules/Steve

Test Combo/strat code with GCR files Jules/Steve

Condense emissions variables into two variables Jules

Change netCDF data format Jules

Hindcast runs Megan

Introduce mesospheric chemistry Jules/Megan


